

Project 7G (Block L Earthworks) consists of approximately 150,000m³ of earthworks to provide the development platform for a new school campus and playing fields. This includes circa 50,000m³ of cement-modified soils to meet bearing capacity requirements for the school facility. This phase of work, commenced on 4th November 2019 with a programme of 34 weeks.

Project 7G (Block L Roadworks) consists of road widening and new footpath works to accommodate the new school campus. The construction of which combines both works on a live road requiring traffic management and offline works. The service installation completed in Project 7A will also be extended as part of the works. This project also commenced on 4th November 2019 with a duration of 20 weeks.

We continue to price additional phases of works to support Winchburgh Developments ambitious plans for the site. Block J, K2 and N2 are all expected to be awarded in the coming period. Our continued involvement at the site is testament to the service provided to our client both through our estimating team and our site teams.

